

Virtual Public Meeting

Thank you for attending tonight's meeting



Please mute your microphone, we will open up the meeting for questions after the presentation.

You can use the chat function to ask questions throughout the meeting.

If you have dialed in on a telephone, use *6 to mute and unmute yourself.

This meeting will begin soon and is being recorded.


Virtual Public Meeting

Title VI of the Civil Rights Act

Please take the three-question survey in the chat.

Thank you for assisting MDOT in reaching people who are affected or interested in this project.

Title VI of the Civil Rights Act of 1964 requires MDOT to provide the opportunity for everyone to comment on transportation programs and activities that may affect their community.



I-75 Modernization Project Segment 3
from 8 Mile Road to north of 13 Mile Road

Virtual Public Meeting

Cities of Hazel Park, Royal Oak and Madison Heights
Oakland County, Michigan

Wednesday, February 8, 2023

I-75 Project Limits

I-75 Segment 1


- North of Coolidge to North of South Boulevard (3.1 miles)

I-75 Segment 2

- North of 13 Mile Road to North of Coolidge Highway (8.6 miles)

I-75 Segment 3

- 8 Mile Road to North of 13 Mile Road (5.5 miles)



Introduction and Meeting Format

- Project Team
 - MDOT – Owner
 - Owner’s Representative – WSP
 - Developer – Oakland Corridor Partners (OCP)
 - Contractor – MI 75 Constructors
 - Lead Designer - AECOM
- Virtual Meeting Format – 2023 Public Information Meeting
 - Project Presentation
 - Questions will be answered upon completion of the presentation
 - Please submit questions using chat tool

2023 Project Work

North of I-696

- SB I-75 from I-696 to 13 Mile
- SB Service Drive from I-696 to Gardenia
- 12 Mile and I-75 Interchange
- SB I-75 over 12 Mile Bridge
- SB I-75 over Red Run Drain



2023 Project Work

North of I-696


- SB I-75 from I-696 to 13 Mile
- SB Service Drive from I-696 to Gardenia
- 12 Mile and I-75 Interchange
- SB I-75 over 12 Mile Bridge
- SB I-75 over Red Run Drain



2023 Project Work

North of I-696


- SB I-75 from I-696 to 13 Mile
- SB Service Drive from I-696 to Gardenia
- 12 Mile and I-75 Interchange
- SB I-75 over 12 Mile Bridge
- SB I-75 over Red Run Drain



2023 Project Work

North of I-696


- SB I-75 from I-696 to 13 Mile
- SB Service Drive from I-696 to Gardenia
- 12 Mile and I-75 Interchange
- SB I-75 over 12 Mile Bridge
- SB I-75 over Red Run Drain



2023 Project Work

North of I-696


- SB I-75 from I-696 to 13 Mile
- SB Service Drive from I-696 to Gardenia
- 12 Mile and I-75 Interchange
- SB I-75 over 12 Mile Bridge
- SB I-75 over Red Run Drain



2023 Project Work

North of I-696


- SB I-75 from I-696 to 13 Mile
- SB Service Drive from I-696 to Gardenia
- 12 Mile and I-75 Interchange
- SB I-75 over 12 Mile Bridge
- SB I-75 over Red Run Drain




I-75/12 Mile Road Interchange (November 2022 – Looking West)



I-75/12 Mile Road Interchange



NB Stephenson Highway Access



FINAL ROW PLAN REVISIONS		SUBMITTAL DATE		DESCRIPTION		DATE		CS		ATC 6.1		DRAWING SHEET	
NO.	DATE	AUTH.	NO.	DATE	AUTH.	DESCRIPTION	DATE	DESIGN UNIT	DATTA	JUN	201438	NORTHBOUND STEPHENSON HWY	
												BRIDGE REMOVAL	
										100		1	



DATE: 05/23/2019
 DESIGN UNIT: DATTA
 TSC: OAKLAND

CS: 63174
 JUN: 201438

ATC 6.1
 NORTHBOUND STEPHENSON HWY
 BRIDGE REMOVAL



Relocated 11 Mile Road Entrance Ramp to SB I-75

- Relocates 11 Mile Road entrance ramp to I-696 approximately 400-feet north along Service Drive
- Provides required weave/merge distance between 11 Mile Road entrance ramp and I-75 to I-696 interchange ramps




I-75 Construction Staging in 2023

- Southbound I-75 traffic will be crossed over to the northbound I-75 side
- A minimum of two lanes on I-75 in each direction will be maintained at all times
- 12 Mile Road through traffic at I-75 will be closed and detoured
- Portions of southbound Service Drive from I-696 to Gardenia will be closed and detoured to through traffic
- Several ramps will be closed and detoured (see next slide)
- Driveway access will be maintained except during driveway construction
- Emergency services will have access at all time


I-75 Ramp Closures in 2023

- Southbound I-75 to eastbound I-696 Ramp (end of February)
- Southbound I-75 to westbound I-696 Ramp (end of February)
- Southbound I-75 Ramps at 11 Mile Road (already closed)
- Southbound I-75 Ramps at 12 Mile Road (end of February)


I-75 Key Detour Routes – SB I-75 to EB I-696




I-75 Key Detour Routes – SB I-75 to EB I-696



I-75 Key Detour Routes – SB I-75 to WB I-696




I-75 Key Detour Routes – SB I-75 to WB I-696




I-75 Key Detour Routes – SB Service Drive




I-75 Key Detour Routes – SB Service Drive



I-75 Key Detour Routes – 12 Mile Road



I-75 Key Detour Routes – 12 Mile Road



12 Mile Road Closure – Business Access



12 Mile Road Closure – Bus Detour

SMART Bus Detour & Temporary Stop Locations



CURRENT BUS STOP
(Service Maintained during Project)



DISRUPTED BUS STOP
(Service Disrupted during Project)



TEMPORARY BUS STOP
(Temporary Bus Stop during Project)

EASTBOUND ROUTE:

12 Mile Rd to Stephenson Hwy; Stephenson Hwy to 13 Mile Rd; 13 Mile Rd to John R Rd; John R Rd to 12 Mile Rd

WESTBOUND ROUTE:

12 Mile Rd to John R Rd; John R Rd to 13 Mile Rd; 13 Mile Rd to Stephenson Hwy; Stephenson Hwy to 12 Mile Rd




SMART has a detour route planned and stop locations will be finalized prior to the full closure.

I-75 Storage and Drainage Tunnel and Shafts

Tunnel and Shaft Progress

- Ground Settlement occurred on July 30, 2021 near Stephenson House Apartments. ★
- Site was stabilized, repair was completed and tunneling resumed April, 2022.
- Northerly portion of tunnel from I-696 to north of 12 Mile Road is complete.
- Southerly portion of tunnel from I-696 to Meyers Avenue is approximately 10% complete.



Project Schedule

I-75 MODERNIZATION PROJECT SEGMENT 3 (North of 8 Mile Road to North of 13 Mile Road) Anticipated Project Schedule

	2019				2020												2021												2022												2023											
	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December											
2019 Temporary Paving, Clearing and Dallas Structure Removal	WORK COMPLETE																																																			
2020 NB I-75 from 8 Mile Road to I-696 (Southeast Quadrant)					WORK COMPLETE																																															
2021 SB I-75 from 8 Mile Road to I-696 (Southwest Quadrant)																	WORK COMPLETE																																			
2022 NB I-75 from I-696 to North of 13 Mile Road (Northeast Quadrant)																													WORK COMPLETE																							
2023 SB I-75 from I-696 to South of 13 Mile Road (Northwest Quadrant)																																																				
Substantial Completion Open to Traffic																																																				

Project Schedule

I-75 MODERNIZATION PROJECT SEGMENT 3 (North of 8 Mile Road to North of 13 Mile Road) Anticipated Project Schedule

	2019				2020												2021												2022												2023											
	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December											
2019 Temporary Paving, Clearing and Dallas Structure Removal	WORK COMPLETE																																																			
2020 NB I-75 from 8 Mile Road to I-696 (Southeast Quadrant)					WORK COMPLETE																																															
2021 SB I-75 from 8 Mile Road to I-696 (Southwest Quadrant)																	WORK COMPLETE																																			
2022 NB I-75 from I-696 to North of 13 Mile Road (Northeast Quadrant)																													WORK COMPLETE																							
2023 SB I-75 from I-696 to South of 13 Mile Road (Northwest Quadrant)																																									I-75 Work Scheduled to Start February 24th											
Substantial Completion Open to Traffic																																																				

Project Schedule

I-75 MODERNIZATION PROJECT SEGMENT 3 (North of 8 Mile Road to North of 13 Mile Road) Anticipated Project Schedule

	2019			2020												2021												2022												2023																																												
	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December																																											
2019 Temporary Paving, Clearing and Dallas Structure Removal	WORK COMPLETE																																																																																			
2020 NB I-75 from 8 Mile Road to I-696 (Southeast Quadrant)																																					WORK COMPLETE																																															
2021 SB I-75 from 8 Mile Road to I-696 (Southwest Quadrant)																																					WORK COMPLETE																																															
2022 NB I-75 from I-696 to North of 13 Mile Road (Northeast Quadrant)																																					WORK COMPLETE																																															
2023 SB I-75 from I-696 to South of 13 Mile Road (Northwest Quadrant)																																					WORK COMPLETE												WORK COMPLETE												WORK COMPLETE																							
Substantial Completion Open to Traffic																																					WORK COMPLETE												WORK COMPLETE												WORK COMPLETE																							

I-75 Work Scheduled to Start February 24th

Tunnel and Punchlist work to continue into 2024

QUESTIONS?

- Type your question into the chat, or
- Use “raise hand” icon to speak

Call-in attendees will have an opportunity to unmute and speak.

I-75 Segment 3 Resources & Contact Information

Project Website: www.modernize75.com

Facebook: www.facebook.com/modernize75

Twitter: www.twitter.com/modernize75

E-mail: info@ocp-i75.com

Phone: 586-486-3626

Thank you!